
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

11:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 470 Date: 23-Jan-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:40 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 233

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes & main Cable
- Modification work on suspender clamps
- Prep work to replace cable band (CB) bolts

Today I was inspecting James Beninghove’s crew on prep work for replacing CB bolts, Roger Ruiz’s crew
on Cable wrapping punch-list work, & a portion of Tony Costas’s crew on CCO-268 work of modifying
suspender clamps. See the diaries of L. Woo, R. Feather, & A. Iranmenesh for additional details of Cable
field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.

CCO-268 work on modifications to suspender clamps:
- Augie Solis & Robert Larue worked 3 hours on this CCO today (3 regular hours).
- The modification work included: 1) installing a jack on the suspender ropes near the clamp; 2) removing
the plate between the ropes of the suspender clamp; 3) coming up on the jack to bring the ropes neared to
one another by about 100mm; & then 4) installing the new plate on the suspender clamp.
- The old bolts with tri-lock nuts were discarded, & new bolts were used.
- Work was completed at the following locations today: 92N (started yesterday), 80N, & 78N.
- Note: This was the last of the CCO work to be completed. At each location, there was only a minor
amount of change to the position of the rope within the CB suspender rope groove. When pulling the
suspender clamps in tighter 100mm, each rope moved about 5-6mm inwards into the suspender rope
groove (when measured at the bottom of the suspender groove).

CCO-291 work for replacing CB bolts:
- Rene Esquivel, Ethan Kent, & Jose Alfaro worked 4 hours on this CCO today. Foreman James
Benninghove worked 2 hours on this CCO today.
- Prep work was being done to get ready to remove & replace the CB bolts.
- The messenger cables have previously been tensioned with attachments. However, these will need to
be moved at PPs 40 & 44 to replace the CB bolts.
- Crosby clamps (saddles on both sides of the clamps) were attached to the messenger cables just
downhill of the CBs at PPs 40 & 44.
- New anchorage points were established between the Crosby clamps on the messenger cables & the
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Tower saddle. They used 3 ton come-alongs on the temporary anchorages.
- Today, anchor points for all 4 inner messenger cables were transferred from their anchor points on the
stanchion posts at PPs 40 & 44 to the new temporary anchor points on the Tower saddle.

Other work:
- Also today, I did some punch-list inspection of the Cable wrapping on the South main-span. Roger Ruiz’s
crew was adding Cadwelds & chamfering the edges of Cadwelds based on the punch-list compiled from
earlier inspections.
- I came along behind Roger’s crew after they did the work to make sure they did not miss any items.
- Today I bought off the wrapping bays from PP 44S to PP 60S.

- At 15:00, I left the bridge.
- From 15:15 until 15:40, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

APP Tony MirandaIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM THOMAS CERVANTESIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

JNM JOSE ALFAROIronworker 8.00 0.00 0.00 8.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

JNM Robert LarueIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00
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